Change Order

iﬁ.AIA Document G701" - 2017

CONTRACT INFORMATION:

Contract For: Girl's Gymnasium
Renovation at North Hunterdon Figh
School

Date: March 14, 2018

PROJECT: (Name and address)
Girl's Gymnasium Renovation at North
Hunterdon High School

OWNER: (Name and address)

North Hunterdon-Voorhees Regional
High School District

14435 State Route 31

Anpandale, NJ 08801

ARCHITECT: (Name and address)
DMR Architects

777 Terrace Avenne, Suite 607
Hasbrouck Heights, NJ 07604

CHANGE ORDER INFORMATION:
Change Order Number: 002

Date: June 6, 2018

CONTRACTOR: (Name and address)
Tri-Form Construction, Inc.

119 Liberty Street

Metuchen, NJ 08840.

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, uttach or reference specific exhibits. Also include agreed upon adjustments

attributable to executed Construction Change Directives.}

$ 4,095.00 Unforeseen conditions: Cutting of extra concrete on the roof with special tools.
$53,851.00  Remaining Allowance
$49,756.00 New Remaining Allowance

(Attachment: Tri-Form Construction, Inc, PCO #3 6/5/18).

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Changé Order was

The Contract Sum will be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be per contract.

$ 939,600.00
$ 000
$ 939 600.00
$ 000
$ .939,600.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Tri-Form Construction, In¢, North Hunterdon-Voorhees Regional
High School District

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE
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AIA® Document is protected by U.S, Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or
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June 11, 2018 Draft Facilities Meeting Agenda (Revised)

DMR DMR project status

Recommended Change Orders:

NHRS Locker Rooms Contractor : Emerald Construction
Allowance $75,000.00
Change Order #06 $1 20,923.42
Bal. 50 Increase contract by $135.14

Contract increased by 3 working days

NHHS Girls Gym Renovation Contractor : TriForm Constrcution
Allowance $60,000.00
Change Order # 02 $4,095.00
Bal. $49,756.00 Remaining

No extension of time is being proposed, at this time.

NHHS/VHS Library Renovations {revised) Contractor : TriForm Constrcution
Allowance $50,000.00
Change Order # 04 $5,770.59
Credit (59,300.00)
Deduct Change Order of $9,300.00
Original Contract Amount $ 1,344,000.00 new Contract Amount $1,334,700.00

Change order has been negotiated , not to exceed allowance
Qutstanding - Credit for door at North Hunterdon Credit $9,300.00

No extension of time is being proposed, at this time.



