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AIA Document G701 - 2001

Change Order
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PROJECT (Name and address): CHANGE ORDER NUMBER: 004 OWNER: [ ]
Renovations of Libr‘aries at DATE: June 11, 2018 ARCHITECT: [
North Hunterdon High School,
Annandale, New Jersey & CONTRACTOR: []
Voorhees High School at Glen FIELD: []
Gardner, New Jersey

OTHER: []
TO CONTRACTOR (Name and address): ARCHITECT'S PROJECT NUMBER: 3865
Tri-Form Construction, Inc. CONTRACT DATE: 9-5-2017
119 Liberty Street CONTRACT FOR: General Construction

Metuchen, NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

$ 3,174.00  North Hunterdon HS add new condensate pumps to three ceiling hung unit ventilators to
drain condensate as the original designed gravity fed drain lines would not work due to
unexpected existing and new construction items in the way.
(Attachment: TFC PCO #17).

§ 488.76  Voorhees HS. Add and tie into existing fire alarm system one additional heat detector in
room 201B as requested by the local fire inspector. (Attachment: TFC PCO #18).

$ 879.00 North Hunterdon HS. Add one additional ceiling mounted exit sign as needed by code for
egress requirements and the local building inspector. (Attachment: TFC PCO #19).

$1,228.83 Voorhees HS. Relocate one new power and data pole due to revisions made to the furniture
layout. (Attachment: TFC PCO #21),

$5,770.59 TOTAL

$5,770.59 Allowance

($9,300.00) North Hunterdon HS. Credit for not installing exterior door and related door frame and
hardware.

The original Contract Sum was $ 1,344,000.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,344,000.00
The Contract Sum will be decreased by this Change Order in the amount of $ 9,300.00
The new Contract Sum including this Change Order will be $ 1,334,700.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is February 27, 2018.

NOTE: This Change Order does not include changes in the Contract Sum, Coniract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change PireetiveDirective.
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

Tri-Form Construction, Inc.

North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

777 Terrace Avenue, Suite 607 119 Liberty Street 1445 State Route 31
Hasbrouck Heights, NJ 07604 Metuchen, NJ 08840 Annandale, NJ 08801
ADDRESS ADDRESS ADDRESS

BY (Signature) BY (Signature) BY (Signature)

(Typed name) (Typed name) (Typed name)

DATE DATE DATE
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June 11, 2018 Draft Facilities Meeting Agenda (Revised)

DMR DMR project status

Recommended Change Orders:

NHHS Locker Rooms Contractor : Emerald Construction
Allowance $75,000.00
Change Order # 06 $1 20,923.42
Bal. $0 Increase contract by $135.14

Contract increased by 3 working days

NHHS Girls Gym Renovation Contractor : TriForm Constrcution
Allowance $60,000.00
Change Order # 02 $4,095.00
Bal. $49,756.00 Remaining

No extension of time is being proposed, at this time.

NHHS/VHS Library Renovations {revised} Contractor : TriForm Constrcution
Allowance $50,000.00
Change Order # 04 $5,770.59
Credit ($9,300.00)
Deduct Change Order of $9,300.00
Original Contract Amount $ 1,344,000.00 new Contract Amount $1,334,700.00

Change order has been negotiated , not to exceed allowance
Outstanding - Credit for door at North Hunterdon Credit $9,300.00

No extension of time is being proposed, at this time.



