

**NORTH HUNTERDON-VOORHEES REGIONAL HIGH SCHOOL DISTRICT  
BOARD OF EDUCATION  
Resolution**

WHEREAS the North Hunterdon-Voorhees Regional High School District Board of Education (“Board”) previously awarded a contract to RD Architectural Products, Inc. in the amount of \$1,806,000 for window replacement at North Hunterdon High School (State Project 3660-050-16-2000) (“Contract”);

WHEREAS, in the course of performance of the Contract, DMR Architects (“DMR”) has determined that 22 specified windows not previously identified for replacement or included in the project specifications require replacement, and accordingly DMR has recommended an expanded scope of work to include the 22 specified additional windows for replacement, at a cost of \$52,731.80;

WHEREAS, DMR has recommended a change order to effectuate such expanded scope of work, and the Superintendent and School Business Administrator have recommended the change order per the architect’s recommendation;

WHEREAS it appears that the recommended change order is necessary and justifiable, the work will be provided per the awarded contract as changed, and the change will not result in cost escalation of greater than 20 percent of the contract price;

WHEREAS the School Business Administrator has advised that funds are available for the contract as changed;

NOW, THEREFORE, BE IT RESOLVED this 19<sup>th</sup> day of September, 2017:

1. The recommended change order described above shall be and hereby is approved; and the contract price shall be increased in the amount of \$52,731.80; and
2. The Board President shall be and is authorized to execute a written amendment to the Contract providing for such change.

The foregoing resolution was adopted  
at a meeting of the North Hunterdon-Voorhees  
Regional High School District Board of Education  
on the date set forth below by the following vote:

Ayes: \_\_\_\_\_

Nays: \_\_\_\_\_

Abstentions: \_\_\_\_\_

Adopted: September 19, 2017

---

Susan Press, Board Secretary