



ARCHITECTURE
P L A N N I N G
ENGINEERING
I N T E R I O R S
CONSULTING

September 19, 2017
Ms. Susan Press
Business Administrator
North Hunterdon Regional High School District
1445 Route 31 South
Annandale, New Jersey 08801

Re: Window Replacement at
North Hunterdon High School
State Project # 3660-050-16-2000
And
Window Replacement at
Voorhees High School
State Project # 3660-060-16-2000
Recommendation for Change Order
DMR Project No. : 3861

Dear Ms. Press:

In review of the shop drawings for RD Architectural it was identified that 22 windows at North Hunterdon High School were excluded from the contract. Twenty windows are on the south end of the West Elevation (2nd Floor) and two windows are on the west end of the North Elevation (2nd floor). These windows are part of the 1956 building. The windows in the 2002 addition are not scheduled to be replaced as part of this contract.

DMR has field inspected these windows and is recommending the North Hunterdon Voorhees School District Board approve an expanded scope of work to RD Architectural Products, Inc. to include the identified windows. The additional cost is \$52,731.80.

Approval of these windows at this time will ensure they are manufactured and installed with the scheduled window project.

Recommendation for Expended Scope:	
RD Architectural Products, Inc. Contract amount	\$1,806,000.00
Recommended Change Order	<u>\$ 52,731.80</u>
New Contract Amount	\$1,858,731.80

Very truly yours,

Donna Coen O'Gorman, AIA

Cc: Lloyd Rosenberg, DMR Architects
Daniel Salazar; DMR Architects