



AIA Document G701™ - 2001

REC'D NOV 16 2017

Change Order

PROJECT (Name and address): Voorhees High School Salt Shed Glen Gardner, New Jersey	CHANGE ORDER NUMBER: 001 DATE: November 7, 2017	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): K. J. Sessa, Inc. 1360 Clifton Avenue, Suite #343 Clifton, NJ 07012	ARCHITECT'S PROJECT NUMBER: 3859 CONTRACT DATE: 5-30-17 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Temporary Electrical Power Restoration to Existing Maintenance Building and searched for main plumbing line.
(Attachment: K. J. Sessa RFCO #1 dated 10-5-17).

Total: \$5,281.00

Reconnect Water Service to the Building. (Attachment: K. J. Sessa RFCO #2 dated 10-16-17).

Total: \$3,386.82

Grand Total: \$8,667.82

Allowance: \$10,000.00

Remaining Allowance: \$1,332.18

The original Contract Sum was	\$	182,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	182,000.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	182,000.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is per contract.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

K. J. Sessa, Inc.

North Hunterdon-Voorhees Regional H.S.
District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

777 Terrace Avenue, Suite 607
Hasbrouck Heights, NJ 07604

1360 Clifton Avenue, Suite #343
Clifton, NJ 07012

1445 State Route 31
Annandale, NJ 08801

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

HENRY OSS1
(Typed name)

Heather Sessa
(Typed name)

(Typed name)

DATE

DATE

DATE



AIA Document G701™ – 2001

REC'D DEC 07 2017

Change Order

PROJECT (Name and address): Voorhees High School Salt Shed Glen Gardner, New Jersey	CHANGE ORDER NUMBER: 002 DATE: December 5, 2017	OWNER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): K. J. Sessa, Inc. 1360 Clifton Avenue, Suite #343 Clifton, NJ 07012	ARCHITECT'S PROJECT NUMBER: 3859 CONTRACT DATE: 5-30-17 CONTRACT FOR: General Construction	ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Johnson Soils Company inspections, 11/1/17 and 11/8/17 (Attachments: Johnson Soils Company correspondence dated 11/7/17 11/22/17).

\$ 375.00 Bearing Capacity on the sandy Silt and Decomposed Rock

\$ 375.00 Placement of Rebar inspection.

\$ 750.00 Subtotal

\$ 112.50 15% Mark Up

\$ 862.50 Total

\$1,332.18 Remaining Allowance

\$ 469.68 New Remaining Allowance

The original Contract Sum was	\$	182,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	182,000.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	182,000.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is per contract.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

ARCHITECT (Firm name)

777 Terrace Avenue, Suite 607
Hasbrouck Heights, NJ 07604

ADDRESS

K. J. Sessa, Inc.

CONTRACTOR (Firm name)

1360 Clifton Avenue, Suite #343
Clifton, NJ 07012

ADDRESS

North Hunterdon-Voorhees Regional H.S.
District

OWNER (Firm name)

1445 State Route 31
Annandale, NJ 08801

ADDRESS

AIA Document G701™ – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 16:19:13 on 12/05/2017 under Order No. 7680175970 which expires on 11/28/2018, and is not for resale.

User Notes:

(3B9ADA2A)