

# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Renovations of Libraries at North Hunterdon High School, Annandale, New Jersey & Voorhees High School at Glen Gardner, New Jersey	<b>CHANGE ORDER NUMBER:</b> 002 <b>DATE:</b> November 17, 2017	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Tri-Form Construction, Inc. 119 Liberty Street Metuchen, NJ 08840	<b>ARCHITECT'S PROJECT NUMBER:</b> 3865 <b>CONTRACT DATE:</b> 9-5-2017 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

\$ 3,132.00 North Hunterdon High School & Voorhees H.S. Library Renovations Permit Cost Reimbursement.  
(Attachment: TFC - Change Order Request 01)

\$ 8,625.00 North Hunterdon High School Furniture Disposal \*(See Below)

\$ 6,750.00 Voorhees High School Furniture Disposal \*(See Below)

\*Additional cost for Disposal/Dumpsters to remove from each Library all remaining furniture, shelving, computer tables, etc.

\$ 462.12 Add and demo receptacles Voorhees HS Library.  
(Attachment: TFC Change Order Request 05).

\$ 929.68 Add GFCI Receptacle at Coffee Counter Voorhees HS Library  
(Attachment: TFC Change order Request 06).

\$19,898.80 TOTAL

\$50,000.00 Allowance

\$30,101.20 Remaining Allowance

The original Contract Sum was	\$	1,344,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,344,000.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$	0.00
The new Contract Sum including this Change Order will be	\$	1,344,000.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is January 31, 2018.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change ~~Directive~~ Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

Tri-Form Construction, Inc.

North Hunterdon-Voorhees Regional High  
School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

777 Terrace Avenue, Suite 607  
Hasbrouck Heights, NJ 07604

119 Liberty Street  
Metuchen, NJ 08840

1445 State Route 31  
Annandale, NJ 08801

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

JAY BELPHEL

ROBERT KARABINCHAK

(Typed name)

(Typed name)

(Typed name)

11/30/17

11/22/17

DATE

DATE

DATE