



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Voorhees High School Salt Shed Glen Gardner, New Jersey	CHANGE ORDER NUMBER: 003 DATE: January 30, 2018	OWNER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): K. J. Sessa, Inc. 1360 Clifton Avenue, Suite #343 Clifton, NJ 07012	ARCHITECT'S PROJECT NUMBER: 3859 CONTRACT DATE: 5-30-17 CONTRACT FOR: General Construction	ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Removed and relocated 12 loads of dirt from the site. material was not recommended for use as fill under slab.
2. Project site needed additional 15.4 tons of 3/4" clean stone, to replace dirt.

\$6,060.70 Total
\$ 469.68 Remaining Allowance
\$5,591.02 Net Change Order Amount

The original Contract Sum was	\$ 182,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 182,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 5,591.02
The new Contract Sum including this Change Order will be	\$ 187,591.02

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is per contract.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects	K. J. Sessa, Inc.	North Hunterdon-Voorhees Regional H.S.
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	1360 Clifton Avenue, Suite #343 Clifton, NJ 07012	1445 State Route 31 Annandale, NJ 08801
ADDRESS	ADDRESS	ADDRESS
BY (Signature) <i>Henry Oss</i>	BY (Signature) <i>K. J. Sessa</i>	BY (Signature)
(Typed name) Henry Oss	(Typed name) President	(Typed name)
DATE 1/30/18	DATE 1/30/18	DATE