

# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i>	<b>CHANGE ORDER NUMBER:</b> 002	<b>OWNER:</b> <input type="checkbox"/>
Window Replacement at North	<b>DATE:</b> April 2, 2018	<b>ARCHITECT:</b> <input type="checkbox"/>
Hunterdon High School		<b>CONTRACTOR:</b> <input type="checkbox"/>
Annandale, NJ		<b>FIELD:</b> <input type="checkbox"/>
 <b>TO CONTRACTOR</b> <i>(Name and address):</i>	<b>ARCHITECT'S PROJECT NUMBER:</b> 3861	<b>OTHER:</b> <input type="checkbox"/>
R. D. Architectural Products, Inc.	<b>CONTRACT DATE:</b> 5-15-2017	
39-40 Broadway	<b>CONTRACT FOR:</b> General Construction	
Fair Lawn, NJ 07410		

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

\$47,533.50	Change A/C panels to glass at NHHS.
\$15,429.75	Entrance D2 at VHS.
\$12,622.05	Change spandrel glass at VHS.
\$ 2,331.78	Install access control at VHS.
\$ 787.50	Install privacy film to Field House windows in accordance with 2/7/18 request.
\$78,704.58	TOTAL
\$50,000.00	ALLOWANCE
\$28,704.58	NET CHANGE ORDER AMOUNT

(Attachment: R.D. Architectural Products, Inc. Change Order Proposal dated 4-2-18).

The original Contract Sum was	\$	1,806,000.00
The net change by previously authorized Change Orders	\$	52,731.80
The Contract Sum prior to this Change Order was	\$	1,858,731.80
The Contract Sum will be increased by this Change Order in the amount of	\$	28,704.58
The new Contract Sum including this Change Order will be	\$	1,887,436.38

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is per contract.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

R. D. Architectural Products, Inc.

North Hunterdon-Voorhees Regional High  
School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

777 Terrace Avenue, Suite 607  
Hasbrouck Heights, NJ 07

39-40 Broadway  
Fair Lawn, NJ 07410

1445 State Route 31  
Annandale, New Jersey 08801

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

Fernando Robledo

WILLIAM C. MUDENSR

(Typed name)

(Typed name)

(Typed name)

DATE

DATE

DATE