

# DRAFT AIA Document G701™ - 2017

## Change Order

<b>PROJECT:</b> (Name and address) Team Locker Rooms and Office at North Hunterdon High School Annandale, New Jersey	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: 9-5-17	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 005  Date: April 30, 2018
<b>OWNER:</b> (Name and address) North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, NJ 08801	<b>ARCHITECT:</b> (Name and address) DMR Architects 777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	<b>CONTRACTOR:</b> (Name and address) Emerald Contracting Corp. 1375 Plainfield Avenue, 1st Floor Watchung, NJ 07069

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

#### A & A1 Fixture Mounting

Change in: "A" & "A1" Fixture Mounting  
Field modify mounting hardware to adjust for height issues.

\$2,499.82 Total

Attachment: Emerald Contracting Corp. PCO #007 CE#013.

#### RFQ/Fixture Location/RFI 10,18

Relocate (5) fixtures due to structure and ductwork interference.

\$ 682.50 Total

Attachment: Emerald Contracting Corp. PCO #007 CE#015.

#### Guard Rail Wire Mesh

Guard rail revised installation detail.

\$3,483.00 Total

Attachment: Emerald Contracting Corp. PCO #008 dated 1-9-2018.

\$ 6,665.32 TOTAL CHANGE ORDER  
\$27,453.60 ALLOWANCE  
\$20,788.28 REMAINING ALLOWANCE

The original Contract Sum was  
The net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be unchanged by this Change Order in the amount of  
The new Contract Sum including this Change Order will be

\$	1,066,310.00
\$	0.00
\$	1,066,310.00
\$	0.00
\$	1,066,310.00

The Contract Time will be increased by three and a half (3.5) days.

AIA Document G701™ - 2017. Copyright © 1979, 1987, 2000, 2001 and 2017 by The American Institute of Architects. All rights reserved.  
WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 09:32:14 on 04/30/2018 under Order No. 7680175970 which expires on 11/28/2018, and is not for resale.  
User Notes:

(3B9ADA2F)

The new date of Substantial Completion will be increased by 3.5 days.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

DMR Architects

Emerald Contracting Corp.

North Hunterdon-Voorhees Regional High School District

ARCHITECT (*Firm name*)

CONTRACTOR (*Firm name*)

OWNER (*Firm name*)

SIGNATURE

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE