

DRAFT AIA® Document G701™ - 2017

Change Order

PROJECT: (Name and address) Security Enhancements at North Hunterdon and Voorhees High Schools Annandale, New Jersey	CONTRACT INFORMATION: Contract For: Security Enhancements at North Hunterdon and Voorhees High Schools Date: June 21, 2018	CHANGE ORDER INFORMATION: Change Order Number: 002 Date: August 20, 2018
OWNER: (Name and address) North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, NJ 08801	ARCHITECT: (Name and address) DMR Architects 777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	CONTRACTOR: (Name and address) Tri-Form Construction, Inc. 119 Liberty Street Metuchen, NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$ 6,954.00 Permit Cost Reimbursement.

\$50,000.00 Allowance #1

\$43,046.00 Remaining Allowance #1

\$30,000.00 Allowance #2 (Not Used)

(Attachment: TFC Change Order Request #04).

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be unchanged by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by zero (0) days.

The new date of Substantial Completion will be December 7, 2018 as per C.O. #001

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

Tri-Form Construction

North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

SIGNATURE

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE