

# DRAFT AIA® Document G701™ - 2017

## Change Order

<b>PROJECT:</b> (Name and address) Security Enhancements at North Hunterdon and Voorhees High Schools Annandale, New Jersey	<b>CONTRACT INFORMATION:</b> Contract For: Security Enhancements at North Hunterdon and Voorhees High Schools  Date: June 21, 2018	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 003  Date: September 13, 2018
<b>OWNER:</b> (Name and address) North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, NJ 08801	<b>ARCHITECT:</b> (Name and address) DMR Architects  777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	<b>CONTRACTOR:</b> (Name and address) Tri-Form Construction, Inc.  119 Liberty Street Metuchen, NJ 08840

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$19,359.45 Additional Bollards to be installed at Voorhees H.S.: \$1,290.63/Bollard x 15 Bollards.  
\$43,046.00 Allowance #1  
\$23,686.55 Remaining Allowance #1  
  
\$30,000.00 Allowance #2 (Not Used)

(Attachment: TFC Change Order Request #02).

The original Contract Sum was  
The net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be unchanged by this Change Order in the amount of  
The new Contract Sum including this Change Order will be  
  
The Contract Time will be unchanged by zero (0) days.  
The new date of Substantial Completion will be December 7, 2018 as per C.O. #001

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

DMR Architects

Tri-Form Construction

North Hunterdon-Voorhees Regional High  
School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

SIGNATURE

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE

AIA Document G701™ - 2017. Copyright © 1979, 1987, 2000, 2001 and 2017 by The American Institute of Architects. All rights reserved.  
WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of  
this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent  
possible under the law. This draft was produced by AIA software at 11:58:13 on 09/13/2018 under Order No. 7680175970 which expires on  
11/28/2018, and is not for resale.

User Notes:

(3B9ADR35)