



# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address):	<b>CHANGE ORDER NUMBER:</b> 001	<b>OWNER:</b> <input type="checkbox"/>
Electric Sign Replacements at North Hunterdon High School 1445 Route 31 South Annandale, NJ 08801	<b>DATE:</b> October 9, 2017	<b>ARCHITECT:</b> <input type="checkbox"/>
		<b>CONTRACTOR:</b> <input type="checkbox"/>
		<b>FIELD:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address):	<b>ARCHITECT'S PROJECT NUMBER:</b> 3875	<b>OTHER:</b> <input type="checkbox"/>
Diamond Construction 35 Beaverson Blvd., Ste. 12C Brick, NJ 08723	<b>CONTRACT DATE:</b> 5-15-17 (NH-VRHSD Purchase Order)	
	<b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Diamond Construction Proposal 1 (Revised - Part II) as edited for the amount of \$8,000.




The original Contract Sum was	\$	19,200.00
The net change by previously authorized Change Orders	\$	6,000.00
The Contract Sum prior to this Change Order was	\$	25,200.00
The Contract Sum will be increased by this Change Order in the amount of	\$	8,000.00
The new Contract Sum including this Change Order will be	\$	33,200.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is October 15, 2017

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

DMR Architects	Diamond Construction	North Hunterdon-Voorhees Regional High School District
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
777 Terrace Avenue; Suite 607 Hasbrouck Heights, NJ 07604	35 Beaverson Blvd, Ste. 12C Brick, NJ 08723	1445 State Route 31 Annandale, NJ 08801
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
		
<b>BY</b> (Signature)	<b>BY</b> (Signature)	<b>BY</b> (Signature)
<b>Henry Ossi</b>		
(Typed name)	(Typed name)	(Typed name)
11/2/17	10/29/17	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>