



# AIA® Document G701™ – 2017

## Change Order

<b>PROJECT:</b> <i>(Name and address)</i> Maintenance and Salt Shed at North Hunterdon High School Annandale, New Jersey	<b>CONTRACT INFORMATION:</b> Contract For: General Construction  Date: May 30, 2017	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 003  Date: August 1, 2018
<b>OWNER:</b> <i>(Name and address)</i> North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, New Jersey 08801	<b>ARCHITECT:</b> <i>(Name and address)</i> DMR Architects 777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	<b>CONTRACTOR:</b> <i>(Name and address)</i> K. J. Sessa, Inc. 1360 Clifton Avenue, Suite #343 Clifton, NJ 07012

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)*

\$ 1,058.40 Special Inspections for Footing Bottoms, Proctor Testing, & Steel Reinforcing.

\$ 1,543.50 Excavation and Reinstallation of Manhole. Backfill of surrounding area.

\$ 2,601.90 Net Change Order Amount

(Attachment: K. J. Sessa, Inc. proposals dated 8-1-2018).

The original Contract Sum was	\$ 281,000.00
The net change by previously authorized Change Orders	\$ 12,120.50
The Contract Sum prior to this Change Order was	\$ 293,120.50
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,601.90
The new Contract Sum including this Change Order will be	\$ 295,722.40
The Contract Time will be increased by Zero (0) days.	
The new date of Substantial Completion will be	

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects	K. J. Sessa, Inc.	North Hunterdon-Voorhees Regional High School District
ARCHITECT <i>(Firm name)</i>	CONTRACTOR <i>(Firm name)</i>	OWNER <i>(Firm name)</i>
SIGNATURE	SIGNATURE	SIGNATURE
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE	DATE