



AIA[®] Document G701[™] – 2017

Change Order

PROJECT: <i>(Name and address)</i> North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, NJ 08801	CONTRACT INFORMATION: Contract For: Security Enhancements at North Hunterdon and Voorhees High Schools Date: June 21, 2018	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: August 1, 2018
OWNER: <i>(Name and address)</i> North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, NJ 08801	ARCHITECT: <i>(Name and address)</i> DMR Architects 777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	CONTRACTOR: <i>(Name and address)</i> Tri-Form Construction, Inc. 119 Liberty Street Metuchen, NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$ 0.00 No-cost change for the extension of time due to long-lead items:

Voorhees High School: Bullet Resistant Glazing

North Hunterdon High School: Bullet Resistant Glazing, Condensing Units*, Lighting, and Doors

*Condensing Units to be completed by 8/31/18

Final Completion for North Hunterdon High School is to be extended to 11/23/18.

Final Completion for Voorhees High School is to be extended to 12/7/18.

(See attached updated construction schedule and back-up for extended lead times on bullet-resistant doors and windows from Tri-Form Construction, Inc., dated 7/31/18 and 6/25/18, respectively)

The original Contract Sum was	\$ 1,153,600.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,153,600.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,153,600.00

The Contract Time will be increased by One Hundred Twelve (112) days.

The new date of Substantial Completion will be December 7, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects	Tri-Form Construction	North Hunterdon-Voorhees Regional High School District
_____ ARCHITECT <i>(Firm name)</i>	_____ CONTRACTOR <i>(Firm name)</i>	_____ OWNER <i>(Firm name)</i>
_____ SIGNATURE	_____ SIGNATURE	_____ SIGNATURE
_____ PRINTED NAME AND TITLE	_____ PRINTED NAME AND TITLE	_____ PRINTED NAME AND TITLE
_____ DATE	_____ DATE	_____ DATE