

DRAFT AIA® Document G701™ - 2017

Change Order

PROJECT: (Name and address) Renovations at North Hunterdon High School Annandale, New Jersey	CONTRACT INFORMATION: Contract For: Renovations at North Hunterdon High School Date: August 22, 2018	CHANGE ORDER INFORMATION: Change Order Number: 002 Date: October 29, 2018
OWNER: (Name and address) North Hunterdon-Voorhees Regional High School District 1445 State Route 31 South Annandale, NJ 08801	ARCHITECT: (Name and address) DMR Architects 777 Terrace Avenue, Suite 604 Hasbrouck Heights, NJ 07604	CONTRACTOR: (Name and address) CMG of Easton, Inc. 400 South Greenwood Avenue, Suite 300 Easton, PA 18045

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

NO COST EXTENSION OF TIME CHANGE ORDER.

Extend the Substantial & Final Completion date(s) to accommodate the long lead HVAC equipment.

The Contract Time shall be increased as follows:

Substantial Completion: From November 1, 2018 extended to January 4, 2019

Final Completion: From November 16, 2018 extended to January 11, 2019

(Attachment: CMG of Easton Change Order Request #6 dated October 26, 2018).

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be

\$	552,300.00
\$	0.00
\$	552,300.00
\$	0.00
\$	552,300.00

The Contract Time will be increased by fifty-seven (57) days.
The new date of Substantial Completion will be January 4, 2019

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects	CMG of Easton, Inc.	North Hunterdon-Voorhees Regional High School District
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE