

# DRAFT AIA® Document G701™ - 2017

## Change Order

**PROJECT:** (Name and address)  
Girl's Gymnasium Renovation at North  
Hunterdon High School

**CONTRACT INFORMATION:**  
Contract For: Girl's Gymnasium  
Renovation at North Hunterdon High  
School  
Date: March 14, 2018

**CHANGE ORDER INFORMATION:**  
Change Order Number: 004

Date: October 22, 2018

**OWNER:** (Name and address)  
North Hunterdon-Voorhees  
Regional High School District  
1445 State Route 31  
Annandale, NJ 08801

**ARCHITECT:** (Name and address)  
DMR Architects  
777 Terrace Avenue, Suite 607  
Hasbrouck Heights, NJ 07604

**CONTRACTOR:** (Name and address)  
Tri-Form Construction, Inc.  
119 Liberty Street  
Metuchen, NJ 08840

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$ 3,797.10 Installation of New Hardware (per District's request). (TFC - PCO #07)  
\$ 1,288.00 Installation of Kickplates (per District's request). (TFC - PCO #06)  
\$ 1,842.02 Installation of Scoreboard (per District's request). (TFC - PCO #08)  
\$ 6,927.12 Total  
\$13,766.42 Allowance  
\$ 6,839.30 Remaining Allowance

(Attachment: Tri-Form Construction PCO's #06, #07 & #08).

The original Contract Sum was  
The net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be unchanged by this Change Order in the amount of  
The new Contract Sum including this Change Order will be  
The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be per contract.

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

DMR Architects

Tri-Form Construction, Inc.

North Hunterdon-Voorhees Regional  
High School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

SIGNATURE

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE