

# DRAFT AIA Document G701™ - 2017

## Change Order

<b>PROJECT:</b> (Name and address) Security Enhancements at North Hunterdon and Voorhees High Schools Annandale, New Jersey	<b>CONTRACT INFORMATION:</b> Contract For: Security Enhancements at North Hunterdon and Voorhees High Schools  Date: June 21, 2018	<b>CHANGE ORDER INFORMATION:</b> Change Order Number: 004  Date: September 27, 2018
<b>OWNER:</b> (Name and address) North Hunterdon-Voorhees Regional High School District 1445 State Route 31 Annandale, NJ 08801	<b>ARCHITECT:</b> (Name and address) DMR Architects 777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	<b>CONTRACTOR:</b> (Name and address) Tri-Form Construction, Inc. 119 Liberty Street Metuchen, NJ 08840

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$ 224.90 Changed 277 circuit to 120V  
\$ 291.31 Replaced (2) damaged switches in bathrooms.  
\$ 516.21 TOTAL  
\$23,686.55 Allowance #1  
\$23,170.34 Remaining Allowance #1

\$30,000.00 Allowance #2 (Not Used)

(Attachment: TFC Change Order Request #04 & #05).

The original Contract Sum was  
The net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be unchanged by this Change Order in the amount of  
The new Contract Sum including this Change Order will be  
  
The Contract Time will be unchanged by zero (0) days.  
The new date of Substantial Completion will be December 7, 2018 as per C.O. #001

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

DMR Architects	Tri-Form Construction	North Hunterdon-Voorhees Regional High School District
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE	DATE