



Document G701™ – 2001

REC'D OCT 16 2017

Change Order

PROJECT (Name and address): North Hunterdon-Voorhees Regional School District Office Building Restoration

CHANGE ORDER NUMBER: 002

DATE: October 2, 2017

OWNER: ☐

ARCHITECT: ☐

CONTRACTOR: ☐

TO CONTRACTOR (Name and address): Drill Construction Co. Inc.
80 Main Street, Suite 570
West Orange, NJ 07052

ARCHITECT'S PROJECT NUMBER: 3883

CONTRACT DATE:

CONTRACT FOR: General Construction

FIELD: ☐

OTHER: ☐

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

\$ 4,985.20 Credit Remaining Allowance

The original Contract Sum was	\$	71,300.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	71,300.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	4,985.20
The new Contract Sum including this Change Order will be	\$	66,314.80

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects

Drill Construction Co. Inc.

North Hunterdon-Voorhees Regional High School District

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

777 Terrace Avenue, Suite 607
Hasbrouck Heights, NJ 07604

80 Main Street, Suite 570
West Orange, NJ 07052

1445 Route 31
Annandale, NJ 08801

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

HENRY OSSI
(Typed name)

MARGARET DRILL
(Typed name)

(Typed name)

DATE

DATE

DATE