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Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 002 OWNER: []
Renovations of Libr‘aries at DATE: November 17, 2017 - ARCHITECT: []
North Hunterdon High School,
Annandale, New Jersey & CONTRACTOR: []
Voorhees High School at Glen FIELD: []
Gardner, New Jersey '

, OTHER: []
TO CONTRACTOR (Name and address): ARCHITECT’S PROJECT NUMBER: 3865
Tri-Form Construction, Inc. CONTRACT DATE: 9-5-2017
119 Liberty Street CONTRACT FOR: General Construction

Metuchen, NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

$ 3,132.00 North Hunterdon High School & Voorhees H.S. Library Renovations Permit Cost Reimbursement.
(Attachment: TFC - Change Order Request 01)

$ 8,625.00 North Hunterdon High School Furniture Disposal *(See Below)
$ 6,750.00 Voorhees High School Furniture Disposal *(See Below)
*Additional cost for Disposal/Dumpsters to remove from each Library all remaining furniture, shelving, computer tables, etc.

$ 462.12 Add and demo receptacles Voorhees HS Library.
(Attachment: TFC Change Order Request 05).

$ 929.68 Add GFCI Receptacle at Coffee Counter Voorhees HS Library
(Attachment: TFC Change order Request 06).

$19,898.80 TOTAL
$50,000.00 Allowance
$30,101.20 Remaining Allowance

The original Contract Sum was $ 1,344,000.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,344,000.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 1,344,000.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is January 31, 2018.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change BireetiveDirective.
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

DMR Architects Tri-Form Construction, Tuc, North Hunterdon-Yoeorhees Regional High
School Djstrict

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)
777 Tewrace Avenue, Suite 607 119 Liberty Street . 1445 State Route. 31
Hasbroppk Heights, NJ 07604 Metuchen, NJ 8840 Annandale, NJ 08801
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