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Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION;
Team Locker Rooms and Office at Contract For; General Construction Change Order Number: 001

North Hunterdon High School
Annandale, New Jers ey

Date; 9-3-17 Date: January 23, 2018
OWNER: (Name and address) ARCHITECT: (Naome and addbress) CONTRACTOR: (Nawe and address)
North Hunterdon-Voorhees Regional ~ DMR Architects Emeérald Contracting Corp.
High School District 777 Terrace Avenue, Suite 607 1375 Plainfield Avenue, 1st Floor
1445 State Route 31 Hasbrouck Heights, NJ 07604 Watchung, NJ 07069

Annandale, NJ 08801

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert g detailed description of the change and, If applzcable attach or veference specific exhibits. Also include agreed upon adjusiments
attribuiable to executed Construction Change Dir ectives.)

Electrical Site Condition for Existing Card Reader

- Provide temporary power connection for existing card access reader system.
- Furnish labor and 1paterial for new power connection for existing card access reader system.
- Location of cofiiection and circuiting requirements shall be as directed by project Architect/Engineer.

$2,875.00 Total

Aﬁachm'_eht: Emerald Contracting Corp. PCCO #001 dated 12:1-17.
Metal Lockers - Revised Layout
ADA:Compliance as per Clinton Township Building Department

~ Changes to metal locker configuration and requirements as per Clinton Township Building Department review:
comments dated 9/15/2017

- Furnish and install material/ equipment as detailed

- Delete 4-inch high infegral base (no change in value)

- Delete (4) stadium type lockers

- Add (4) ADA compliant lockers (no change in value)

- Add (3) ADA benches with pedestals

Metal Lockers - Delete Room 411A

- Revisions as per Clinton Township Building Department review comments dated 9/ 15/2017
- Room 411A - Delete (3) Type "C" metal lockers

§1,210.00 Total

Attachment; Emerald Contracting Corp. PCCO #002 dated 12/1/17

Paint Existing Ceiling

Paint all areas with "Open Ceiling" as specified.
Paint all flat (GWB) ceilings as specified. .,

$29,040.00

AlA Document G701™ - 2017. Copyright © 1579, 1987, 2000 , 2001 and 2017 by The American Institute of Architects. All rights reserved. WARNING: This
. AIA® Document s protected by U.S. Copyright Law and Intamahcnaﬁ Trestizs, Unauthorized reproduction or distribution of this AIA® Document, or

any particn of it may resultin severs civil and criminal penalties, and witl be prosscuted to the maximum extent possible under tha law. This'

document was produced by AIA software at 15:10:52 on 02/08/2018 under Order No. 7680175970 which expires on 11/28/2018, and is not for resale,

User Notes: (3B9ADA20D)



Attachment: Emerald Contracting Corp. PCCO #004 dated 1-22-18.

Sanitary Main Re-Configuration
Alternate Route Identified

Re-configure conneclion of new sanitary waste line to existing waste line.
Connection to be made at interior of building.

Construction documents call for connection to existing waste line to be made at exterior (Approx. 125’ away from building)
($4,150.00) Credit

Atftachment: Emerald Contracting Corp. PCCO #005 dated 1-22-18

ii;-l—(;;;;g;st Iron Piping

Re-configure / relocate existing cast iron piping at Room 417 to accommodate proposed millwork layout.

Existing pipe should be reconfigured to run as tight to the existing CMU wall. Connection to existing pipe shall ocour beyond
the limit of the proposed partition (Room 417).

$1,050.00 Total

Attachment: Emerald Contracting Corp. PCCO #006 dated 1-22-18.

$30,025.00 TOTAL CHANGE ORDER
$75,000.00 ALLOWANCE
$44,975.00 REMAINING ALLOWANCE

The original Contract Sum was $ 1,066,310.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,066,310.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 1,066,310.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Coniractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Emerald Contracting Corp. North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name) ' CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE ’ PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE
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