



AIA[®] Document G701[™] - 2001

Change Order

PROJECT <i>(Name and address):</i>	CHANGE ORDER NUMBER: 002	OWNER: <input type="checkbox"/>
HVAC Upgrades at Voorhees High School Glen Gardner, New Jersey	DATE: February 28, 2018	ARCHITECT: <input type="checkbox"/>
		CONTRACTOR: <input type="checkbox"/>
		FIELD: <input type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i>	ARCHITECT'S PROJECT NUMBER: 3860	OTHER: <input type="checkbox"/>
EACM Corporation 1070 Ocean Avenue Sea Bright, NJ 07760	CONTRACT DATE: 5-15-17	
	CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

\$ 42,368.16 REPLACE UNIT VENTILATORS IN ROOM 261 & 262.
 \$ 75,000.00 ALLOWANCE
 \$ 32,631.84 REMAINING ALLOWANCE

The original Contract Sum was	\$ 1,974,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,974,000.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,974,000.00

The Contract Time will be increased by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects	EACM Corporation	North Hunterdon-Voorhees Regional High School District
ARCHITECT <i>(Firm name)</i>	CONTRACTOR <i>(Firm name)</i>	OWNER <i>(Firm name)</i>
777 Terrace Avenue, Suite 607 Hasbrouck Heights, NJ 07604	1070 Ocean Avenue Sea Bright, NJ 07760	1445 State Route 31 Annandale, NJ 08801
ADDRESS	ADDRESS	ADDRESS
BY <i>(Signature)</i>	BY <i>(Signature)</i>	BY <i>(Signature)</i>
<i>(Typed name)</i>	<i>(Typed name)</i>	<i>(Typed name)</i>
DATE	DATE	DATE