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Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Team Locker Rooms and Office at Contract For: General Construction Change Order Number: 003

North Hunterdon High School
Annandale, New Jersey

Date: 9-5-17 Date: March 12, 2018
OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
North Hunterdon-Voorhees Regional ~ DMR Architects Emerald Contracting Corp.
High School District 777 Terrace Avenue, Suite 607 1375 Plainfield Avenue, 1st Floor
1445 State Route 31 Hasbrouck Heights, NJ 07604 Watchung, NJ 07069

Annandale, NJ 08801

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

ITEMS FROM PCO 007

Electrical - Hand Dryers

- Per District's request, provide power and hook-up for (4) electric hand dryers (Type HD).
$4,101.92 Total (Emerald Contracting PCO 007 CE#016)

Electrical - Support for Existing Conduit

- Furnish and install code compliant supports for existing conduit.

$ 830.95 Total (Emerald Contracting PCO 007 (CE#019)

$ 247.00 General Requirements (PCO 007)

$ 726.00 Supervision (PCO 007)

$5,905.87 TOTAL for PCO 007

Attachment: Emerald Contracting Corp. PCO #007 dated 12-15-17 Items CE #016 & #019.

EWH Installation Clarification

- EWH location, existing conditions.

$1,788.00 Total

Attachment: Emerald Contracting Corp. PCO #014 dated 1-15-18.

New Interior Partition

To accommodate unknown existing conditions:
- Furnish labor and material for the following:
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- Approx. 25 LF partition 5/8" with 5/8" GWB (one-side)
- Height of partition to match height of metal lockers at this location. Details provided in PCO #016.

$2,560.48 Total

Attachment: Emerald Contracting Corp. PCO #016 dated 2-1-18
i;i-tﬁ;il-e—;-“l;;int GWB Ceilings

- Paint all flat (GWB) ceilings as specified in RFT #011.
$2,153.00 Total

Attachment: Emerald Contracting Corp. PCO #028 dated 3-5-18.

$12,407.35 TOTAL CHANGE ORDER
$42,698.95 ALLOWANCE
$30,291.60 REMAINING ALLOWANCE

The original Contract Sum was $ 1,066,310.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,066,310.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 1,066,310.00

The Contract Time will be increased by three and a half (3.5 working days) days.
The new date of Substantial Completion will be increased by 3.5 working days.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Emerald Contracting Corp. North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE
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