Document G701" - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Team Locker Rooms and Office at Contract For: General Construction Change Order Number: 002
North Hunterdon High School

Annandale, New Jersey

Date: 9-5-17 Date: February 28, 2018
OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
North Hunterdon-Voorhees Regional ~ DMR Architects Emerald Contracting Corp.
High School District 777 Terrace Avenue, Suite 607 1375 Plainfield Avenue, st Floor
1445 State Route 31 Hasbrouck Heights, NJ 07604 Watchung, NJ 07069

Annandale, NJ 08801

THE CONTRACT IS CHANGED AS FOLLOWS;

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to execuied Construction Change Directives.)

HVAC - Relocate Unit Heater EDC3 (Electric Duct Coil)

- Specified locations of EDC units does not allow for proper operation of unit access doars,
- Alternate location of conflicting units to be determined.

$1,848.50 Total

Attachment: Emerald Contracting Corp. PCO #003 dated 12-1-17.
HVAC - Relocate EDC6 (Electric Duct Coil)

- Unit conflicts with Door #203 and creates headroom issue.

- Unit'must be removed and reinstalled to avoid conflicts.

- Ductwork shall be reconfigured to accommodate change.
$1,848.50 Total

Attachment: Emerald Contracting Corp. PCCO #010 dated 1-15-18.

Electrical - Relocate Wall Heater Room 418

- Relocate wall heater (WH) in Room 418, relocated to accommodate revised locker configuration.
- Rough Wiring installed as per sheet E.3

$1,328.75 Total

Attachment: Emerald Contracting Corp, PCO #011 dated 1-15-18

;\-/I-;l.!-\;t;-rwl:: :ADA Compliance

~ Addition of ADA compliani sink base cabinets and related hardware for Training Room #409 and Mezzanine Office 417.

$105.00 Total

Attachment: Emerald Contracting Corp. PCO #015 dated 1-16-18,
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Demolition - Existing Air Compressor

- Remove and dispose of existing air compressor.
- Compressor located on existing mezzanine level.

$1,208.00 Total

Attachment: Emerald Contracting Corp. PCO #017 dated 2-7-18.

Demolition - Remove Existing Lift Cylinder

- Remove concrete surrounding existing in-floor hydraulic lift pistons.
~ Existing pistons to be cut 3-4 inches below top of existing slab.
- Replace conerete in affected arca.

$2,447.00 Total

Attachment; Emerald Contracting Corp. PCO #018 dated 2-8-18.

Concrete - Additional Concrete for Locker Bases
Additional labor and material required for preparation of locker bases due to condition of existiing concrete slab.

- Concrete locker base height to be 4-inches, as per details/specifications.

- Average height of base required to meet requirements of construction documents is {,75-inches.
- Total additional concrete 1.5 cu yds.

- Total additional labor for installation of maodified forms 6 man-hours

$846.00 Total

Attachment - Emerald Contracting Corp. PCO #021 dated 2-19-18.

Concrete - Flooring Base
- Furnish and install concrete base and topping to existing slab, as required to meet requirements of finish specifications.

Add

- 7 cu.yd, concrete required to raise elevation of existing slab to be within the “level" requirement/ specification (average depth
2-inches +/-)

- Concrete bonding agent

- Concrete topping approx. 1860 SF

Contract
- Minor floor prep for floor fiinishes, including “flash patch", is included in contract scope of work.

$16,435.00 Total
Attachment Emerald Contracting Corp. PCO #022 dated 2-19-18.

Electrical - USB Receptacles

- Remave USB ports as specified.
- Furnish and install new duplex receptacles as indicated in RFI #33 response.

$1,139.30  Total

Attachment: Emerald Contracting Corp. PCO #023 dated 2-21-18.
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Plumbing - Repairs fo Existing Plumbing

- Replace existing non-compliant (rubber) plumbing waste line, as requested by Clinfion Township Plumbing inspector.
- Repair existing plumbing waste/ supply removed by asbestos remediation contractor.

$4,110.00 Total

Attachment: Emerald Contracting Corp. PCO #024 dated 2-22-18.

VOID Paint Existing Ceiling Approved $29,040.00 in Change Order #1. Credit back to the Allowance (529,040.00).
{($29,040.00) Credit

$ 2,276.05 TOTAL CHANGE ORDER
$44,975.00 ALLOWANCE
$42,698.95 REMAINING ALLOWANCE

The original Contract Sum was 1,066,310.00

The net change by previously authorized Change Orders 0,00
The Contract Sum prior 1o this Change Order was 1.066,310.00
The Contract Sum will be unchanged by this Change Order in the amount of 0.00

R > G 5

The new Contract Sum including this Change Order will be 1,066,310.00

The Contract Time will be increased by Eight (8 working) days.
The new date of Substantial Completion will be increased by 8 working days.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which casea Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Emerald Contracting Corp. North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE
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