

DRAFT AIA Document G701™ - 2001

Change Order

PROJECT (Name and address): HVAC Upgrades at Voorhees High Schol
Glen Gardner, New Jersey

CHANGE ORDER NUMBER: 002
DATE: February 28, 2018

TO CONTRACTOR (Name and address): EACM Corporation
1070 Ocean Avenue
Sea Bright, NJ 07760

ARCHITECT'S PROJECT NUMBER: 3860
CONTRACT DATE: 5-15-17
CONTRACT FOR: General Construction

OWNER: ☐
ARCHITECT: ☐
CONTRACTOR: ☐
FIELD: ☐
OTHER: ☐

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

\$ 43,429.04 REPLACE UNIT VENTILATORS IN ROOM 261 & 262 AT VHS.
\$ 75,000.00 ALLOWANCE
\$ 31,570.96 REMAINING ALLOWANCE

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be
The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects
ARCHITECT (Firm name)
777 Terrace Avenue, Suite 607
Hasbrouck Heights, NJ
07604
ADDRESS

EACM Corporation
CONTRACTOR (Firm name)
1070 Ocean Avenue
Sea Bright, NJ 07760
ADDRESS

North Hunterdon-Voorhees Regional High School District
OWNER (Firm name)
1445 State Route 31
Annandale, NJ 08801
ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

(Typed name)

(Typed name)

(Typed name)

DATE

DATE

DATE