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PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
North Hunterdon High School Stair Contract For: North Hunterdon High Change Order Number: 001
Tower Structural Repair and School Stair Tower Structural Repair
Restoration and Restoration
Annandale, New Jersey Annandale, New Jersey

Date: 11-29-17 Date: July 20, 2018
QWNER: (Name and adcress) ARCHITECT: (Name and address) CONTRACTOR: (Name and address)
North Hunterdon-Voorhees Regional  DMR Architects Emterald Contracting Corp.
High School District 777 Terrace Avenue, Suite 607 1375 Plainfield Avenue
1445 State Route 31 Hasbrouck Heights, NJ 07604 Watchung, N} 07069

Annandale, NJ 08301

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibiis. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)

$ 1,600.00 Finishes - Ceramic Tile

Reason: Additional damaged tiles.

- Remove existing damaged ceramic wall tile Stair A-1.

- Install new ceramic wall tile.

- Quantity of tile approx. 75 SF

(Attachment: Emerald Contracting Corp. PCO 001 dated 7/9/18)
$1,575.00  Tinishes - Acoustic Ceiling Replacement

Reason: Existing acoustic ceiling grid and ACT are in a state of disrepair. Complete
replacement is recommended in area(s) of construction.

Scope of Work

- Furnish and install new acoustic ceiling grid components (TME),
- Furnish and install new ACT (TME).

(Attachment; Emerald Contracting Corp. PCO #002 dated 7/9/18).
$11,435.00  Structural Steel - New Colaumn
Reason: Existing drawings did not reflect concealed As-Built Conditions.

Demolition
- Cut and remove existing flooring and conrete slab, as required for installation of new steel post.

Carpentry
- Patch and repair concrete slab and flooring as required (Finishes TME).
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Structural Steel
- Furnish and install new steel post as detailed.
- Furnish and install new metal handrail as detailed.

(Attachment: Emerald Contracting PCO #003 dated 7/9/18).
$14,610.00 TOTAL

$10,000.00  Allowance
$ 4,610.00 Net Change Order Amount

The original Contract Sum was $ 71,930.00
The net change by previously authorized Change Orders $ 0.00
The Coniract Sum prior to this Change Order was $ 71,830.00
The Contract Sum will be increased by this Change Order in the amount of § 4,610.00
The new Contract Sum including this Change Order will be $ 76,540.00

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be per contract.

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Emerald Contracting Corp. North Hunterdon-Voorhees Regional
High School District

ARGHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE " PRINTED NAME AND TITLE

DATE DATE DATE
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