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Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
Security Enhancements at North Contract For; Security Enhancements at  Change Order Ntimber: 005
Hunterdon and Voorhees High North Hunterdon and Voorhees High
Schools Schools
Annandale, New Jersey

Date: June 21, 2018 Date; October 22
OWNER: (Name and address) "° ARCHITECT: (Name and address) CONTRACTOR: :Erne and address)
North Hunterdon-Voorhees Regional DMR Architects Tri-Form Constaulction, Inc,
High School District
1445 State Route 31 777 Terrace Avenue, Suite 607
Annandale, NJ 08801 . Hasbrouck Heights, NJ 07604 r

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, altach or reference specific exhibits. Alsolinc ude agjeed upon
adjustments atributable to executed Construction Ghange Directives.)

$ 1,900.00 New Ceilings in the two bathrooms and Lobby Location. Deduct the labor and materi
tiles which are part of the base contract work. Add new ceiling grid to the areas of {#
bathrooms. It was observed in the field that each bathroom will require a sign.

o

gbby and both

(Attachment: TFC PCO #03).

$ 1,900.00 TOTAL
$23,170.34  Allowance #1
$21,270.34 Remaining Allowance #1

$ 3,20590 Demolition of the vault door in the administration offices, Tt was observed tha
condition in the field and noted that the vault door is anchored Into a terracotta
concealed at the time of bid, In order to remove this vault door and frame, it ; qussed that most
of the terra cotfa block wall would have to be removed necessitating an extensipepatching of the wall
to install the new door frame and door. This proposal includes CMU infill, patbhing, and|painting,

(Attachment: TFC PCO #06). -
$ 3,29590 TOTAL
$30,000.00 Allowance #2
$26,704.10 Remaining Allowance #2

The original Contract Sum was $ 1,153,600.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,153,600.00
The Contract Sum will be unchanged by this Change Order in the amount of ‘$ 0.00
The new Contract Sum including this Change Order will be $ 1,153,600.00

The Contract Time will be unchanged by zero (0) days.
The new date of Substantial Completion will be December 7, 2018 as per C.0O. #001
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NOTE: This Change Order does not include adjustments to the Contract Surn or Guaranteed Maximum Price, or the
Contract Time, that have been authorized by Construction Change Directive until the cost and time have been
agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the
Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

DMR Architects Tri-Form Construction North Hujerdon-Voorhees Regional High
School Djstrict

ARCHITECT (Firm name) CONTRACTOR (Firm name) QWNER (Flrm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED EAME AND TITLE

DATE DATE DATE
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