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Change Order

PROJECT: (Name and address} CONTRACT INFORMATION: CHANGE ORD! FORMATION;

Renovations at North Hunterdon Contract For: Renovations at North Change Order Nunjber: 002

High School Hunterdon High School

Annandale, New Jersey ‘ j
Date: August 22, 2018 Date: October 29, 2648

OWNER: (Name and address) ARCHITECT: (Nane and address) CONTRACTOR] (Ndme and address)

North Hunterdon-Voorhees DMR Architects CMG of Eastpg, [nc.

Regional High School District 777 Tettace Avenue, Suite 604 400 South Gr; ood Avenue,

1445 State Route 31 South Hasbrouck Heights, NJ 07604 Suite 300 _—

Annandale, NJ 08801 Baston, PA 8045

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, altach or reference specific exhibifs. Alsq Inelude agreed upon

adjustments attributable to executed Construction Change Directives.)

NO COST EXTENSION OF TIME CHANGE ORDER.
Extend the Substantial & Final Completion date(s) to accommodate the long lead HVAC equip
The Coniract Time shall be increased as follows: ‘).‘\

Substantial Completion: From November 1, 2018 extended to January 4, 2019
Final Completion: From November 16, 2018 extended to January 11, 2019

(Attachment: CMG of Baston Change Order Request #6 dated October 26, 2018),

The original Contract Sum was ,300.00
The net change by previously authorized Change Orders 0.00
The Contract Sum prior to this Change Order was 552,300.00
The Contract Sum will be unchanged by this Change Order in the amount of 0.00
The new Contract Sum including this Change Order will be 552,300,00

The Contract Time will be increased by fifty-seven (57) days.
The new date of Substantial Completion will be January 4, 2019

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed M tice, or the
Contract Time, that have been authorized by Construction Change Directive until the cost ang tim€ have been
agreed upon by both the Owner and Contractor, in which case a Change Order is executed tofsupgrsede the
Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects CMG of Easton, Inc. North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name) CONTRACTOR (Firnt name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME ARD TITLE PRINTED NAME AND TITLE
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