

DRAFT AIA® Document G701™ - 2017

Change Order

PROJECT: (Name and address) Renovations at North Hunterdon High School Annandale, New Jersey	CONTRACT INFORMATION: Contract For: Renovations at North Hunterdon High School Date: August 22, 2018	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: September 27, 2018
OWNER: (Name and address) North Hunterdon-Voorhees Regional High School District 1445 State Route 31 South Annandale, NJ 08801	ARCHITECT: (Name and address) DMR Architects 777 Terrace Avenue, Suite 604 Hasbrouck Heights, NJ 07604	CONTRACTOR: (Name and address) CMG of Easton, Inc. 400 South Greenwood Avenue, Suite 300 Easton, PA 18045

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

\$ 892.50 Master Locators to provide geophysical services for underground electrical wire.
\$ 1,653.00 Building Permit Reimbursement
\$ 2,545.50 TOTAL
\$25,000.00 Allowance
\$22,454.50 Remaining Allowance

(Attachment: CMG of Easton, Inc. Change Order Request #1 & #2 dated 9/24/18).

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be unchanged by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects	CMG of Easton, Inc.	North Hunterdon-Voorhees Regional High School District
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE	DATE	DATE