North Hunterdon-Voorhees Regional High School District
Annandale, NJ

January 16,2048 January 23, 2018

Hand Carry - HCB011618-01

1. Motion to approve allowance deduction - change order 001 in the amount of $8,667.82
and change order 002 in the amount of $862.50 - state project #3660-060-17-3000 - salt
shed at Voorhees High School (these deductions do not increase the total contract

award).”

*Reviewed with the Facilities, Finance and Transportation committee on January 11, 2018



. RECD NOV 1 6 2017
IA Document G701" - 2001

CHANGE ORDER NUMBER: 001 OWNER: []
" DATE: November 7, 2017 ARCHITECT: []
ARCHITECT’S PROJECT NUMBER: 3859 CONTRACTOR: []
CONTRACT DATE: 5-30-17 FIELD: [
CONTRACT FOR: General Construction OTHER: [
- THE'CONTRACT IS’ CHANGED' AS FOLLOWS:
“(Inclide, where dpplicable, apy undisputed amount atiributable to previously execuled Construction Change Directives)
s Témporaty BleciricalPower Restofation to Existing Maintenance Building and searched for main plumbing tine
CO#1 dated 10-5-17),
- Total: $5,281.00
Total: $3,386.82
Grand Total; $8.667.82
Allowance: $10,000.00
Remaining Allowance: $1,332.18
B mwas $ _ 18200000
ange by préviously authorized Change Ordefs $ 0.00
act Sum'prior fo.this Clignge-Order was ‘ $ 182,000.00
' nchanged by this Change Order in the amount of $ 0.00
$ 182,000.00
*'NOTE; This Change Qrc.:i:ep;dqevs‘ not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have -
“"beén authorizgd. by. Construction Change Directive until the cost and time have been agreed upon by both the Owner and )
Cortractor, ix’r?\ivhich':.;asc‘ ‘Change Order is executed fo supersede the Construction Change Directive.
- ‘NOT VALID"UNTIL_SIGNED BY THE ARCHITECT, CONTRAGTOR AND OWNER.
) ; K. J. Sessa, Tnc, North Hunterdon-Voorhees Regional ILS,

District
CONTRACTOR (Firm name) OWNER (Firm name)
iceAvenie, Suite 607 1360 Clifion Avenue, Suite #343 1445 State Route 31
Heights, NI 07604 Clifton, NI 07012 Annandale, NJ 08801
A ADDRESS ) ADDRESS
/ i 2 (&&%
= ] Y (Signature) 7 BY (Signature)
w (IGS s Hendher Sessg '
(Typed name) 7 (Typed name) (Typed name)
IIR3 [17 1517
ATE / 7 DATE ! DATE

ALA Document G701™ — 2001, Copyright @ 1879, 1887, 2000 and 2001 by Tha American Institute of Architects. All rights resarved. WARNING: This AIA®
Document is protected by t.8. Copyright Law and Internatlonal Treaties, Unauthorized reproduction or distribution of this AIA® Document, or any 1
portion of it, may resuit in severe elvil and criminal penalties, and wili be prosecuted to the maximum extont possible under the law. This document was
produced by AIA software at 18;19:18 on 11/07/2017 under Order No,0780317642_1 which expires on 11/30/2017, and Is not for resale,

User Notes; (1198946632)




RECD D 0w
) 007 2017
WAEA Document G701" - 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 002 OWNER: []
Voorhees High School Salt Shed DATE: December 5, 2017 .

Glen Gardner, New Jersey ARCHITECT: [ ]
TO CONTRACTOR (Name and address):  ARCHITECT'S PROJECT NUMBER: 3859 CONTRACTOR: []
K. J. Sessa, Inc. CONTRACT DATE: 5-30-17 FIELD: []
1360 Clifton Avenue, Suite #343 CONTRACT FOR: General Construction OTHER: []

Clifton, NJ 07012

THE CONTRACT IS CHANGED AS FOLLOWS:
(Inchude, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Johnson Soils Company inspections, 11/1/17 and 11/8/17 (Attachments: Johnson Soils Company correspondence dated 11/7/17
1U22/17).

$ 375.00 Bearing Capacity on the sandy Silt and Decomposed Rock
$ 375.00 Placement of Rebar inspection.

$ 750.00 Subtotal

$ 11250 15% Mark Up

§ 862.50 Total

$1,332.18 Remaining Allowance

$ 469.68 New Remaining Allowance

The original Contract Sum was $ 182,000.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 182,000.00
‘The Contract Sum will be unchanged by this Change Order in the amount of § 0.00
The new Contract Sum including this Change Order will be $ 182,000.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is per contract.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction
Change Diﬁee-t%veDirective.

NOT VALID UNTIL SlGNED BY THE ARCHITECT, CONTRACTOR AND OWNER,

DMR fects N K. J. Sessa, Inc. North Hunterdon-Yoorhees Regional H.S.
(_,, Distriet

ARCH!TECT (Bgm rmme) CONTRACTOR (Firm name) OWNER (Firm name)
777 Terrace Avenue, Suite 607 1360 Clifton Avenue, Suite #343 1445 State Route 31
Hasbrouck Heights, NJ 07604 Clifton, NJ 07012 Annandale, NJ 08801
ADDRESS ADDRESS ADDRESS
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