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CHANGE ORDER NUMBER: 001 OWNER: [
DATE; November 7,2017 ARCHITECT: D
ARCHITECT’S PROJECT NUMBER: 3859 CONTRACTOR: []
CONTRACT DATE; 5-30-17 FIELD: [
CONTRACT FOR: General Construction OTHER: []
;' THECONTRACT 1S’ CHANGED' AS FOLLOWS:
“(Inclyde, where applicable, any undisputed amount ativibutable to previously executed Construction Change Directives)
Temporm;yElecm saliPower _Résiﬁiétion to Existing Maintenance Building and scarched for main plumbing fine,
ttachients K J:Sessa RFEO #1 dated 10-5-17),
3 - Total: $5,281.00
he Building, (Attachment; K. J. Sessa RECO #2 dated 10-16-17).

v Total: $3,386.82

Grand Total; $8,667,82

Alfowance: $10,000.00

Remaining Allowance: $1,332,18
$ 182,000,00
$ 0.00
$ 182,000,00
$ 0.00
$ 182,000.00

e by Zeio(0) days.
g of the date of this Change Order therefore is per contract.

" NOTE: This Change Orderdoes pot include changes in the Contract Sum, Contract Time or Guatanteed Maximum Price which have -
“"begin authorized by.Cor truction Change Directive until the cost and fime have been agreed upon by both the Owner and )

Contractor, 'ii'i‘-f'\ivhich':gsa 2 Change Order is executed to supersede the Construction Change Ditective.

‘NOT VALIDUNTIL SIGNED ‘BY THE ARCHITECT, CONTRAGTOR AND OWNER.

K. J. Sessa, Inc, North Hunterdon-Voorhees Regional HLS,
District
CONTRACTOR (Firm name) OWNER (Firm name)
1360 Clifton Avenue, Suite #343 1445 State Route 31
Clifton, NJ 07012 Annandale, NJ 08801
ADDRESS ‘ ADDRESS
\ (R . i 2 {Z/ﬁﬂd
e i , Y (Signature) < BY (Signature)
HENR y (687 Hepthor Seseg '
(Typed n7e) / (Typed name) (Typed name)
13 % =7
DATE / [ DATE [ DATE
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Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 002 OWNER: { ]
Voorhees High School Salt Shed DATE: December 5, 2017 \

Glen Gardner, New Jersey ARCHITECT: L]
TO CONTRACTOR (Name and address):  ARCHITECT'S PROJECT NUMBER: 3859 CONTRACTOR: []
K. J, Sessa, Inc. CONTRACT DATE: 5-30-17 FIELD: D
1360 Clifton Avenue, Suite #343 CONTRACT FOR: General Construction OTHER: []

Clifton, NJ 07012

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable 10 previously executed Construction Change Directives)

Johnson Soils Company inspections, 11/1/17 and 11/8/17 (Aftachments: Johnson Soils Company correspondence dated 11/7/17
11/22/17).

$ 375.00 Bearing Capacity on the sandy Silt and Decomposed Rock
$ 375.00 Placement of Rebar inspection.

$ 750.00 Subtotal

$ 112.50 15% Mark Up

$ 862.50 Total

$1,332.18 Remaining Allowance

$ 469.68 New Remaining Allowance

The original Contract Sum was $ 182,000.00
The net change by previously anthorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 182.,000.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
‘The new Contract Sum including this Change Order will be $ 182,000.00

The Contract Time will be increased by Zero (0} days.
The date of Substantial Completion as of the date of this Change Order therefore is per contract.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction
Change Di-feet-;l?eDirective,

NOT VALID L!biTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

: K. J. Sessa, Inc. North Hunterdon-Voorhees Regional H.S.
X S X% - District
ARCHITECT (Ff‘fn name) CONTRACTOR (Firm nante) OWNER (Firm name)
777 Terrace Avenue, Suite 607 1360 Clifton Avenue, Suite #343 1445 State Route 31
Hasbrouck Heights, NJ 07604 Clifton, NJ 07012 Annandale, NJ 08801
ADDRESS ADDRESS ADDRESS
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