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Change Order

Jocument G701 ~ 2001

PROJEGT (Nawre and address): CHANGE ORDER NUMBER: 003 OWNER: [
- Reriovations of Librarjes at DATE: January 29, 2018 ARCHITECT:
North Huntérdon High School, CT: L
Annandale, New Jersey & CONTRACTOR: [ ]
Voorhees High School at Glen FIELD: [
Gardner, New Jersey
’ : OTHER: [

TO CONTRACTOR (Name and address):  ARCHITECT'S PROJECT NUMBER: 3865
Tri-Form Construchon Inc. CONTRACT DATE: 9-5-2017

119 leerty Strest CONTRAGT FOR: General Construction
Metuchen NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:

(Inchude, where applicable, dny undisputed amount altributable fo previously executed Construction Change Directives)

$ 869.06 Norih Hunterdon High School and Voorhees High School - Removal of turnstile and book detector fronx main
entty doors as requested by the School. Includes re-installation of the book detector at North Hunierdon.
{Attachment: ~ TEC - Change Order Request 04)

$ 1;193 99 Voorhees High School - Add new dedicated outlet for server relocation.
’ (Attachment: TFC - Change Order Request 07)

$1,749.87 Néfﬂi H’untefdon High School - Revisions 1o electric and data receptacles in one wall already installed for new
smart board due o new inforruation during coordination meeting with G on site.
(Attachmient: TFC - Chaoge Otder Request 09).

:$ 5,367.22 Voorhees'ngh School - Revisions to electric and data. receptacles in three walls already installed for new smart-
: ‘boards due to pew mfommtlon durmg coordination meeting with G on site.
- (Attachmcnt TFC - Change Order Request 10),

($'3,88_8.0.0} Credits for deleted or altered work at both schools. (§1,775.00; $107.00; $1,940.00; $66.00)
(Attachmeént: TFC - Change Order Request 12).

$8,032.27 Voorhees ngh S_chooi ~ Addition of two Floor mounted electric / data boxes below circulation desk due to
: équipment coordination.
{Atmchinent: TFC - Change Order Request 13).

$5,036.79  Voothees High School - Add emergency lights throughout space due to the lighting panel not being on emergency
power as the engineer was told during design, several battery backup wall packs were added.
(Attachment: TFC - Change Order Request 14),

$4,198.41  North Hunterdon High School - Add several new heat détectors in the ceilings due to a field condition revisions to
“the veiling heights making them higher than was called for on the ongmal design to clear high window sills.
(Attachment TEFC - Change Order Request 15).

$1,771.00  North Hunterdon High School and Voorhees High School - Change (3) pair of double entry doors and
(1) single door from painted hollow metal doors 10 wood veneer doors to match adjacent wood doors in
each school.
{Attachment: TFC : Change Order Request 16).

$24330.61 TOTAL ’ L
$30,101.20  Allowance. - ' AN p
$ 5,770.59 New Remuining Allowance
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The original Confract Sum was % 1.344,000.00
The net change by previously authorized Change Orders 5 0.00
The Contract Sum prior to this Change Order was 5 1,344,000.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 1,344,000.00

The anﬁ'act Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Chauge Order therefore is January 31, 2018,

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change PirsstiveDirective.

-~ NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Tri-Form Construction, Inc. North Hunterdon-Voorhees Regional High
e School District

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name).

777 Terrace Avenue, Suite 607 119 Liberty Street 1445 State Route 31

Hasbrouck Heights, NI 07604 Metuchen, NJ 08840 Annandale, NJ 08801

ADDRESS ADDRESS -ADDRESS

BY (Signature) . BY (Signature) ~ BY (Signature)

(Typed naue) (Typed name) (Typed name)

DATE DATE ' DATE
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