BAIA Document G701" - 2001

Change Order

PROJECT (Nante and address): CHANGE ORDER RUMBER: 002 OWNER; [}

Renovations of Libraries at DATE: November 17, 2017 . ARCHITECT:

North Hunterdon High School, HITECT: [ ]

Annandale, New Jersey & CONTRACTOR: [}

Voorhees High School at Glen " FELD:

Gardner, New Jetsey L
. OTHER: [

7O CONTRACTOR (Name and addréss): ARCHITECT'S PROJECT NUMBER: 3865

Tri-Form Construction, Ine. CONTRACT DATE: 9-5-2017

119 Liberty Street CONTRACT FOR: General Consttuction

Metuchen, NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount altributable to previously executed Construction Change Directives)

$ 3,132.00 North Hunterdon High School & Veorhees H.S. Libtary Renovations Permit Cost Reimbursement,
(Attachment: TFC - Change Order Request 01)

$ 3,625.00 North Hunferdon High School Furniture Disposal *(See Below)
$ 6,750.00 Voorhees High School Furniture Disposal ¥(See Below)
* Additiona cost for Disposal/Durnpsters to remove from each Library all remaining famiture, shelving, computer tables, ete,

$ 462,12 Add and demo receptacles Yoorhees HS Library,
(Attachment: TFC Change Order Request 05).

$929.68 Add GFCI Receptacle ai Coffee Counter Voorhees HS Library
(Attachmeni: TFC Change order Request 06),

$19,898.80 TOTAL

$50,000.00 Allowance

$30,101.20 Remaining Allowance

The original Contract Sum was $ 1,344,000.,00
The et change by previously authorized Change Orders ‘3 0.00
The Contract Sum prior to this Change Order was $ -1,344,000.00
The Contract Sum will be unchanged by this Change Order in the amount of $. 0.00
The new Contract Sum including this Change Order will be $ 1,344,000.00

The Contract Time will be increased by Zero (0) days. :
The date of Substantial Completion as of the date of this Change Order therefore is January 31, 2018.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which
have been authotized by Construction Change Directive untit the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change DireetiveDirective,
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRAGTOR AND OWNER.

DMR Aschiteels Tri-Form Conspruction, Tue, North Hungerdon-Yoorlices Reglonal High
School District
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