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Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:

Team Locker Rooms and Office at Contract For! General Construction Change Order Nungber: 005

North Hunterdon High School

Annandale, New Jersey ) I
Date; 9-5-17 Date: April 30§201&

OWNER: (Name and address) ARCHITECT: (Name and address) CONTRACTOR \‘(:}ne and address)

North Hunterdon-Voorhees DMR Architects Emerald Congagling Corp,

Regional High Schoel District 777 Terrace Avenue, Suite 607 1375 Plainf;?éi.é,venue, 1st Floor

1445 State Route 31 Hasbrouck Heights, NJ 07604 Watchung, 07069 ossy

Annandale, NT 08801

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detatled description of the change and, if applicable, attach or reference specific exhibits. Alsg include agreed upon ﬁ]

adjustments attributable to executed Construction Change Directives,)

A & Al Fixture Mounting

Change in: "A" & "A1" Fixture Mounting
Field modify mounting hardware to adjust for height issues.

$2,499.82  Total
Attachment: Emerald Contracting Corp, PCO #007 CE#013,
RFQ/Fixture Location/RFI 10,18

Relocate (5) fixtures due to structure and ductwork interference,

$ 68250 Total

Attachment; Emerald Contracting Corp. PCO #007 CE#015,

..............

Guard Rail Wire Mesh

Guard rail revised installation detail,
$3,483.00 Total

Attachment: Emerald Contracting Corp, PCO #008 dated 1-9-2018,

..............

$ 6,66532 TOTAL CHANGE ORDER
$27,453.60 ALLOWANCE
$20,788.28 REMAINING ALLOWANCE

The original Contract Sum was
‘The net change by previously authorized Change Orders

1,066,310.00
0.00

The Contract Sum prior to this Change Order was 1,066,310.00
The Contract Sum will be unchanged by this Change Order in the amount of 0.00

< 4 P P P

The new Contract Sum including this Change Order will be

The Contract Time will be inoreased by three and a half (3,5) days.
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The new date of Substantial Completion will be increased by 3.5 days.

NOTE: This Change Order doss not include adjustments to the Contract Sum or Guaranteed Maximum Ptice, or the
Contract Time, that have been authorized by Construction Changs Directive until the cost and time have been
agreed upon by.both the Owner and Contractor, in which case a Change Order is executed to supersede the

Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ot

DMR Architects Emerald Contracting Corp. North Hpinterden-Noorhees-Reglenal-Figl
School Wistrict Pﬁ]

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER yFirfe name)

SIGNATURE SIGNATURE SIGNAT%E.

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTEQ NAJE AND TITLE,

DATE - DATE DATE
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