WAEA Document G701" - 2017

Change Order

PROJECT: (Name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
North Hunterdon-Voorhees Regional ~ Contract For: Security Enhancements at Change Order Number: 001
High School District North Hunterdon and Voorhees High
14435 State Route 31 Schools
Annandale, NJ 08801

Date: June 21, 2018 Date: August 1, 2018
OWNER: (Name. and address) ARCHITECT: (Name and address) CONTRACTOR; (Name and address)
North Hunterdon-Voorhees Regional High  DMR Architects Tri-Form Construction, Inc.
School District
1445 State Route 31 777 Terrace Avenue, Suite 607 119 Liberty Street
Annandale, NJ 08801 Hasbrouck Heights, NJ 07604 Metuchen, NJ 08840

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, artach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)
$0.00 No-costchange for the extension of time due to long-lead items:
Voorhees High Schoel: Bullet Resistant Glazing
North Hunterdon High School: Bullet Resistant Glazing, Condensing Units*, Lighting, and Doors
*Condensing Units to be completed by 8/31/18

Final Completion for North Hunterdon High School is to be extended to 11/23/18.
Final Completion for Voorhees High School is to be extended to 12/7/18.

(See attached updated construction schedule and back-up for extended lead times on bullet-resistant doors and windows from
Tri-Form Consiruction, Inc., dated 7/31/18 and 6/25/18, respectively)

The original Contract Sum was $ 1,153,600.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was $ 1,153,600.00
The Contract Sum will be unchanged by this Change Order in the amount of $ 0.00
The new Contract Sum including this Change Order will be $ 1,153,600.00

The Contract Time will be increased by One Hundred Twelve (112) days.
The new date of Substantial Completion will be December 7, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

DMR Architects Tri-Form Construction North Hunterdon-Voorhees Regional High
School District

ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

SIGNATURE SIGNATURE SIGNATURE

PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE

DATE DATE DATE
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