DRAFT aza’ Document G701 — 2017

Change Order

PROJECT: (Wame and address) CONTRACT INFORMATION: CHANGE ORDE FORMATION;

Team Locker Rooms and Office at Contract For: General Construction Change Order Nuniber: 007

North Hunterdon High School

Annandals, New Jersey j
Date: 9-5.17 Date: Septemblr | 32048

OWNER: (Name and address) ARCHITECT: (Name ang address) CONTRACTOR (Ndme and address)

North Hunterdon-Voothees DMR Architects Bmerald Conjra ing Corp.

Regional High School Districs 777 Tertace Avenue, Suite 607 1375 Plainfie, venue, 1st Floor

1445 State Route 31 Hasbrouck Heights, N7 07604 Watchung, NJ 07069 [~

Annandale, NJ 08801

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if' applicable, attach op reference specific exhibits, Als include agreed upon ]
adfustments attributable to executed Construction Change Direct; ves.) T

Steel - Handrail Alteration & Permit

Change Reason: Existing Condition

CE#CET052-089 - Steol - Handrail Alteration

STEEL ‘

- Alterations to existing handrail (o provide code compliant condition,

- Code requires minimum | 1/2" clearance between wall surface and handrail,

CE #CE7052-090 - Permit - Handrail Modifications

PERMIT
- Permit #17-0956+8

$70 PLAN REVIEW FEE-REVISED PLANS HANDRAILS (RENOVATIONS OF TEAM L0
OFFICE),

% 148750 Totat

(Attachment; Bmerald Contracting Corp. PCO #032 dated 8-15-1 8).

et o ot o 1

HVYAC - Modification to Contrels

Change Reason: Construction Offictal Request

CE#CE7052-087 - HVAC - Modifieation of Contirols

HVAC
- Reconfigure contro] settings to aflow to Override unoceupied mode setting, as required by Building Department,
- Configuration shalf allow user to manually set HVAC system from "Unoccupied mode" to "Occupied mode",

GBS

i
« 4 hour minimum charge
- Hourly charges apply to work beyond minimum time-frame,
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$ 1,260.00 Total

(Attachment: Fmerald Contracting Corp. PCO #034 dated 8-15-18).

$ 2,747.50 TOTAL CHANGE ORDER AMOUNT

The original Contract Sum was $ 7068370700
The net change by previously authorized Change Qtders $ 135 lé.»J
The Contract Sum prios to this Change Order was ] 1,066,445.14
The Coniract Sum will be increased by this Change Order in the amount of $ 2,747.50

$

1,069,192,64

The new Contract Sum including this Change Order will be

The Contract Time will be incressed by zero (0) days.
The new date of Substantial Completion will be unchanged,

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed pMaimum Prige, qr the
Contract Time, that have been authorized by Construction Change Directive until the cost and fime have bee
agreed upon by both the Owner and Contractor, in which case a Change Order is excouted {o sipersede the
Construction Change Directive,

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. l v ‘J
DMR Architects Emerald Contracting Corp. North Hunterdon-Voorhees Regional High

School District v
ARCHITECT (Firm name) GONTRACTOR (Firm name) OWNER (Firm nV }
SIGNATURE SIGNATURE SIGNATTRE’<
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITHE., | K

DATE ' DATE DATE \\‘l

M‘
[
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